

MEETING	Trust Board	Ref No. P25/2024
DIRECTOR	Alastair Campbell, Director of Planning, Performance and Informatics	Date 18 March 2024
Encompass – Trust Readiness Update – March		
Purpose	• To note	
Corporate Objective	• <i>For information/assurance</i>	
Key areas for consideration	On 27th March, The Trust will be 70 days from go-live. While the 90 day GLRA still had the overall status of amber, these are not currently considered risks to go-live. Key interface areas such as NIPACS+ and LIMS are currently on track. Several key readiness activities started on 19th March including: • Training • Technical Dress Rehearsal • Bedded Cutover dry runs Each of these areas will be closely monitored in the coming weeks to ensure we are maximising training, technically ready, and ready for bedded cutover (the manual transfer of records at the point of go-live). The report provides a summary of the current status against a number of key Trust wide risk areas. There are significant challenges in terms of the scale of the work and the fact that several key workstreams are taking place concurrently. There are many competing demands on staff time and it is expected that there will be an impact on activity levels across the Trust (estimated at 10%) between now and go-live. This update does not include service specific issues or risks which are the responsibility of the Regional Encompass Team. The most significant risk area for which the regional team has responsibility is the status of the build for Belfast services. This is currently at 30% against an expected 50%. 100% of workflow is required by 5th April and 100% of content by 19th April. We will continue to monitor progress.	
Recommendations	To note update on key activities and that the Trust currently remains on track for go-live on 06th June 2024.	